
Plan Addendum Summary and Approval  Page 1 

PLAN ADDENDUM SUMMARY AND APPROVAL

PROJECT INFORMATION

Project: SOIB NH 7 085(110)127 PCN: 22304

Location: Horseshoe Bend Slide Repair – North of Long X Bridge

Date: 11/09/2020 Lead Designer: Jeff Rensch

Bid Opening Date: 11/13/20 JOB#: 31 Addendum#: 3

REQUEST FOR PROPOSAL CHANGES

Description of Change 
Remove and replace Special Provision PSP 1 PERMITS AND ENVIRONMENTAL CONSIDERATIONS with
PSP 1(20) PERMITS AND ENVIRONMENTAL CONSIDERATIONS.

PLAN SHEET CHANGES

Section Sheet Description of Change 
8 2 Correct 722 0130 MANHOLE 84 IN from 2 EA to 1 EA

8 2 Remove 722 0315 MANHOLE CASTING 1 EA

8 3 Pay items shifted to Sheet 3 due to 722 0315 MANHOLE CASTING being
removed.

20 15 Remove 722 0315 MANHOLE CASTING 1 EA at MH1

20 17 Remove 722 0315 MANHOLE CASTING 1 EA at MH4

CHANGES MADE TO BID ITEMS FOR JOB

Spec Code Description Unit Previous
Quantity

Revised
Quantity

722 0130 MANHOLE 84IN EA 2 1

722 0315 MANHOLE CASTING EA 2 0

APPROVAL

Should the revisions described above be processed as a plan addendum?

__X__ Yes ______ No

_______________________________ ___________
Kirk J. Hoff, P.E. Design Engineer Date




